

[illegible]

EASTMAN KODAK COMPANY
EG400, Task 5

Amend No 1 dated 3-13-63 — No additional funds obligated.
Completion date extended — 3-1-63 only.

2.3-64 — Amend cor-2219 — Decrease DoD corona 62 (19008.44)